Weekly Strategy Sync - April 12, 2025

Participants:
- CTO, Head of Product, Data Science Lead, Engineering Manager

Discussion Summary:
- Launch of new AI recommendation engine delayed by 1 week due to testing issues.
- Product team to finalize Q2 roadmap by April 20.
- DS team to evaluate CrewAI as a potential integration partner.
- Engineering to move remaining microservices to Kubernetes by end of May.

Action Items:
1. Product: Finalize Q2 roadmap (due April 20)
2. DS: Conduct feasibility study on CrewAI (due April 18)
3. Eng: Migrate ML serving infra to Kubernetes (due May 31)